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ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 20:10:26

CONTID: C14663R        ESTIMATE NO: 0002 PROG 2002

PCN: 14663R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: Estes Park to Lyons PERCENT TIME:

PROJECT NO: STA 0361-075                  

US 36: Estes Park to Lyons

NAME OF ROAD: 036A & 036B

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 07/31/2005 DATE TIME STARTED 06/01/2005

3609 N. COUNTY ROAD 13 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/14/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/29/2005 DATE ACCEPTED

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,226,137.66 PARTICIPATING $ $ 944,174.48

AWARD PROJECT AMT: 4,668,074.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,712.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.86

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

38.54%

3,211,928.39

944,174.48

944,174.48

930,461.86

$

$

$

$

2,014,209.27

0.00

2,014,209.27

0.00

2,014,209.27

-27,513.14

0.00

1,986,696.13

0.00

AMOUNT DUE 1,986,696.13 930,461.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 930,461.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

37.0
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TREE TRIMMING 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

202-00009  
 

0010 REMOVAL OF SLOPE AND DITCH PAVING 4,500.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00026  
 

0015 *REMOVAL OF DELINEATOR 900.000 0.000

EACH 0.000 0.00

4.80000 0.000 0.00

202-00090  
 

0020 *REMOVAL OF SIDEWALK 4.000 4.000

SY  0.000 0.00

10.00000 4.000 40.00

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 59.000 59.000

LF  0.000 0.00

6.00000 59.000 354.00

202-00203  
 

0030 *REMOVAL OF CONCRETE CURB RAMP 28.000 19.000

SY  0.000 0.00

20.00000 19.000 380.00

202-00206  
 

0035 REMOVAL OF ASPHALT MAT 1,187.700 1,187.700

SY  0.000 0.00

3.00000 1,187.700 3,563.10

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 2,864.000 0.000

SY  2,864.000 14,320.00

5.00000 2,864.000 14,320.00

202-00240  
 

0045 *REMOVAL OF GROUND SIGN 34.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

14.40000 0.000 0.00

202-00821  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 960.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-01130  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 19.000 0.000

EACH 4.000 484.00

121.00000 4.000 484.00

202-01300  
 

0065 CLEAN CULVERT 25.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-04002  
 

0070 PROOF ROLLING 2.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100  
 

0075 BLADING 100.000 9.000

HOUR 0.000 0.00

100.00000 9.000 900.00

203-01500  
 

0080 POTHOLING 10.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0085 EROSION LOG 30.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

208-00005  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 33.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

210-00011  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000

EACH 0.000 0.00

168.00000 0.000 0.00

210-00012  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-00013  
 

0105 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

158.40000 0.000 0.00

210-00810  
 

0110 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00860  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET GUARDRAIL TYPE 3 14,903.000 7,467.000

LF  2,237.500 4,363.13

1.95000 9,704.500 18,923.78

210-01130  
 

0120 *RESET END ANCHORAGE 17.000 12.000

EACH 0.000 0.00

308.00000 12.000 3,696.00

210-01200  
 

0125 ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04010  
 

0130 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0135 *MULCHING (WEED FREE HAY) 0.400 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 0.400 0.000

LB  0.000 0.00

5.50000 0.000 0.00

213-00061  
 

0145 *AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,406.000 474.720

TON 0.000 0.00

15.00000 474.720 7,120.80

304-06009  
 

0150 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 58,134.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

310-00500  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0160 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 28,049.140 19,825.560

TON 8,223.580 300,160.67

36.50000 28,049.140 1,023,793.61

403-33821  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 56,427.000 0.000

TON 11,954.660 496,118.39

41.50000 11,954.660 496,118.39

403-33851  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,843.000 0.000

TON 0.000 0.00

60.00000 0.000 0.00

507-00400  
 

0175 24 INCH CORRUGATED STEEL PIPE 55.000 48.000

LF  0.000 0.00

100.00000 48.000 4,800.00

603-10240  
 

0180 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

604-00305  
 

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,727.000 0.000

LF  0.000 0.00

16.80000 0.000 0.00

606-00301  
 

0190 *END ANCHORAGE TYPE 3B 3.000 0.000

EACH 2.000 1,010.50

505.25000 2.000 1,010.50

606-01320  
 

0195 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

508.50000 0.000 0.00

606-01340  
 

0200 *TRANSITION TYPE 3G 10.000 0.000

EACH 2.000 1,953.00

976.50000 2.000 1,953.00

606-01370  
 

0205 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

565.60000 0.000 0.00

606-01380  
 

0210 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

606-01385  
 

0215 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

898.70000 0.000 0.00

606-01390  
 

0220 *END ANCHORAGE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

758.00000 0.000 0.00

606-02000  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 0.000 0.00

1,850.25000 0.000 0.00

606-02003  
 

0230 *END ANCHORAGE (FLARED) 12.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-02005  
 

0235 *CONCRETE SIDEWALK 22.500 0.000

SY  22.500 3,375.00

150.00000 22.500 3,375.00

608-00000  
 

0240 *CONCRETE CURB RAMP 32.000 0.000

SY  17.220 3,185.70

185.00000 17.220 3,185.70

608-00010  
 

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 55.000 0.000

LF  55.000 2,750.00

50.00000 55.000 2,750.00

609-21020  
 

0250 *CURB (SPECIAL) 16.000 0.000

LF  16.000 960.00

60.00000 16.000 960.00

609-71000  
 

0255 *DELINEATOR (TYPE I) 2,094.000 0.000

EACH 0.000 0.00

12.90000 0.000 0.00

612-00001  
 

0260 *DELINEATOR (TYPE II) 149.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00002  
 

0265 *DELINEATOR (TYPE III) 634.000 0.000

EACH 0.000 0.00

14.10000 0.000 0.00

612-00003  
 

0270 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00043  
 

0275 *SIGN PANEL (CLASS I) 7.000 0.000

SF  0.000 0.00

14.40000 0.000 0.00

614-00011  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SIGN PANEL (CLASS II) 4.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0285 *LOOP DETECTOR WIRE 2,600.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-72875  
 

0290 *CONSTRUCTION SURVEYING 1.000 0.379

L S 0.000 0.00

32,500.00000 0.379 12,317.50

625-00000  
 

0295 *MOBILIZATION 1.000 0.500

L S 0.100 30,000.00

300,000.00000 0.600 180,000.00

626-00000  
 

0300 *EPOXY PAVEMENT MARKING 1,522.000 0.000

GAL 0.000 0.00

53.85000 0.000 0.00

627-00005  
 

0305 *PAVEMENT MARKING PAINT (WATERBORNE) 2,400.000 808.220

GAL 430.820 13,420.04

31.15000 1,239.040 38,596.10

627-00011  
 

0310 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,078.000 0.000

SF  0.000 0.00

11.60000 0.000 0.00

627-30405  
 

0315 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,695.000 0.000

SF  0.000 0.00

7.65000 0.000 0.00

627-30410  
 

0320 *FLAGGING 3,000.000 1,403.500

HOUR 1,322.000 27,762.00

21.00000 2,725.500 57,235.50

630-00000  
 

0325 *PILOT CAR OPERATION 1,000.000 123.500

HOUR 103.700 3,266.55

31.50000 227.200 7,156.80

630-00001  
 

0330 *TRAFFIC CONTROL INSPECTION 30.000 11.000

DAY 15.000 1,260.00

84.00000 26.000 2,184.00

630-00007  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONTROL MANAGEMENT 70.000 20.000

DAY 18.000 7,560.00

420.00000 38.000 15,960.00

630-00012  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

630-80335  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 38.500

EACH 9.500 1,045.00

110.00000 48.000 5,280.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 39.500

SF  0.000 0.00

17.00000 39.500 671.50

630-80344  
 

0360 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,205.00000 1.000 2,205.00

630-80358  
 

0365 *PORTABLE MESSAGE SIGN PANEL 80.000 31.000

DAY 15.000 1,260.00

84.00000 46.000 3,864.00

630-80359  
 

0370 *DRUM CHANNELIZING DEVICE 150.000 32.500

EACH 3.000 63.00

21.00000 35.500 745.50

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 5.000

EACH 0.000 0.00

26.50000 5.000 132.50

630-80363  
 

0380 *CONCRETE BARRIER (TEMPORARY) 252.000 126.000

LF  0.000 0.00

35.00000 126.000 4,410.00

630-80370  
 

0385 *TRAFFIC CONE 200.000 87.500

EACH 0.000 0.00

13.00000 87.500 1,137.50

630-80380  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

3,675.00000 0.000 0.00

630-80510  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0420 F/A ESB PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0425 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $914,316.98 1,925,623.78CURRENT AMT 5,123,757.16 $$

CAT NO0300 STRUCTURE D-15-BE 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.000

L S 0.600 7,800.00

13,000.00000 0.600 7,800.00

202-00495  
 

0435 *CONCRETE CLASS D 12.100 0.000

CY  12.100 11,495.00

950.00000 12.100 11,495.00

601-03000  
 



CONTID: C14663R        COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-15-BE 

0440 *REINFORCING STEEL (EPOXY COATED) 5,330.000 0.000

LB  5,330.000 9,327.50

1.75000 5,330.000 9,327.50

602-00020  
 

0445 *BRIDGE RAIL TYPE 10M (SPECIAL) 61.000 0.000

LF  0.000 0.00

89.00000 0.000 0.00

606-11032  
 

CAT 0300 $28,622.50 28,622.50CURRENT AMT 34,051.50 $$

CAT NO0301 STRUCTURE D-15-BF 

0450 *REMOVAL OF CURB AND GUTTER 63.000 63.000

LF  0.000 0.00

6.00000 63.000 378.00

202-00203  
 

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400 0.400

L S 0.000 0.00

13,000.00000 0.400 5,200.00

202-00495  
 

0460 *CONCRETE CLASS D 22.300 21.000

CY  1.300 1,235.00

950.00000 22.300 21,185.00

601-03000  
 

0465 *REINFORCING STEEL (EPOXY COATED) 8,400.000 8,400.000

LB  0.000 0.00

1.75000 8,400.000 14,700.00

602-00020  
 

0470 *BRIDGE RAIL TYPE 10M (SPECIAL) 94.000 0.000

LF  0.000 0.00

89.00000 0.000 0.00

606-11032  
 

CAT 0301 $1,235.00 41,463.00CURRENT AMT 49,829.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002  
 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012  
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PCN: 14663R-BID   ESTIMATE RUN 08/02/2005

PROJECT: STA 0361-075                  ESTIMATE NO: 0002 20:10:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,000.00000 3.000 6,000.00

620-00020  
 

CAT 0400 $0.00 18,500.00CURRENT AMT 18,500.00 $$

PROJECT TOTAL 944,174.48 $ 2,014,209.28CURRENT AMT 5,226,137.66 $$


